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1. Mapping
The Map shows the areas where the Vanuatu Shelter Cluster agencies are currently targeting and how
much relief items have been distributed to date.

Sanma
ADRA Sheltor Tool Kits 67 Completed
ADRA Tarpansing 67 Completed
Butterfly Trust__ | Clothing 1660 Ongong
Butterdly Trust | Kitchan Sets 65 Ongoing
Butterfly Trust | Rotary Emergency Response Kits (ERK) | 66 Ongoing Torba
Butterfly Trust | Shelter Tool Kits 65 Ongong
Butterfly Trust Shelter Tool Kits 180 Plannod VRCS. Tarpouing | 24 Completed
Buttertly Trust Tarpading 130 Ongoing
Save the Children | Househald kits 104 Completed
Save the Children | Kitchen Sets 104
Save the Children | Kitchen Sets 10 Completed
Save the Childran | Shelter Tool Kits 104
Save the Children | Tapauling 208
VRCS Blankets 766 Completed
N] vres Kitchon Sets. 383 Completed éerupuu
VRCS Sholtor Tool Kits 383 Comploted “ Jyomllva
VRCS Sloeping mats 766 Compioted Vanua Mota
VRCS Torpauling 766 Competed
World Vison | Blankets 17 Completed
World Vision Shelter Tool Kits 206 Completed
World Vision Solar lomps 120 Comploted @ 7
World Vision Solar Lamps 80 Completed Merelava Penama
World Vison Tarpading Completed
CARE Vanuatu | Household kits [0 Planned
aewo CARE Vanuatu | Kitchen Sets [0 Planned
uth M CARE Vanuatu | Shelter Tool Kits | 860 Ongaing
CARE Vanuatu | Shelter Tool Kits | O Planned
orth P t CARE Vanuatu | Sieepingmats |0 Planned
CARE Vanuatu | Solar lamps. 0 Planned
ntral Pentecost 2 VRCS Blankots 470 Completed
North East M . VRCS Kitchen Sets | 235 Completed
North West S VRCS. Shetter Tool Kits | 236 Completed
Ambrym ~ VRCS Sleaping mats | 470 Completed
mrym ~ ~ VRCS Solar Lamps. 236 Completed
~
South West M Paamdl o ~_ [yres Tarpaukng 470 Compioted
Malampa farisu e e e e
Vermai i
~
h Tongoa s~
CARE Vanuatu | Household kits | 0 Planned Maki i 7.
CARE Vanuatu | Kitchen Sets | 0 Planned m,g. ?o%
CARE Vanuatu | Sheiter ool Kits [ 0 Planned .
CARE Vanuatu | Sleepingmats | 0 Planned iguna
CARE Vanuatu | Solarlamps [0 Planned s Efate
Malory
Pangd
90kmy,
h Erromango
South Erroman
ke, A
Number of houses damaged by Province hitesands ¢ una
South West Tann: uth Tanna
Provinces
[]0-1500
[1 1500 - 2900 An€Ium
2900 - 4400
[ 4400 - 5900
[l 5900 - 7400
Il 7400 - 8800
Wind Speed
== = Storm Track

(Map Source: Vanuatu/ Global Shelter Cluster)
(Agency distribution data from SCV 3W'’s)
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2. Highlights/Response

The TC Harold Rapid Assessment Final Report has been made available by the NDMO Vanuatu. CARE &
Vanuatu Red Cross Society (VRCS) are working closely with the Vanuatu Christian Council (VCC), the Chiefs
and the Community Disaster and Climate Change Committees (CDCCC) in the South and East of Pentecost
to develop a distribution plan.

More Emergency Shelter and Essential Household items have arrived into Vanuatu via DFAT and MFAT
aircrafts and also via shipments from Brisbane and New Caledonia.

Agencies such as CARE, VRCS, World Vision, Butterfly Trust and Save the Children await shipment of
shelter emergency relief items (from Port Vila to Santo/ Malo, and from Port Vila to Pentecost) to continue
with their distributions in Sanma and Penama. VRCS has distributed relief items to the worst affected
population in North West Malekula and have also distributed shelter kits on behalf of Oxfam and CARITAS.

Overall summary (based on current available information):
1,954 HHs have received shelter relief assistance

4,402 HH stock is available in country (Not distributed yet)
4,671 HH stocks are planned/ in the pipeline.

Estimated damage: 17,347 HH
Overall assistance (ongoing & planned): 11,027 HH
Estimated Gap: c. 6320HH

Issues in response:

There has been an increase in response activity with more shelter relief items now being distributed.
Concerns remain that this is still very slow and of the estimated 17,347 households in destroyed & severely
damaged categories only around 1,954 households have received emergency shelter assistance. This
means that only around 11% of houses in the higher damage categories have received emergency
shelter assistance. There is currently enough stock in-country to cover 36% of emergency shelter needs.
We urge all partners - donors, response agencies, and governments - to work together to ensure rapid
delivery of relief items to the worst affected areas.

Processes for bringing relief stocks into Vanuatu remain unclear. While there is an overriding need to
prevent the spread of COVID-19 lack of clarity about import processes, tax exemptions, quarantine
procedures are delaying the response.

Planned/ongoing resources would be enough to meet the emergency needs of 63% of households in
severely damaged/destroyed categories. There is a major shortfall in available assistance and an urgent
need for additional shelter resources in Vanuatu.
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3. Needs/Gaps

From the available information, there is still a significant projected gap in shelter relief items of c. 6320HH
of shelter relief supplies.

Given the extent of the damage and the slow speed of the response, cluster agencies and donors will soon
need to consider support for early recovery programming including more comprehensive community
assistance packages, education and training on Build Back Safer and traditional resilient building
techniques.
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