

NFI Sector - Syria Hub



Left: Core distribution in Aleppo, Credit: UNRWA.

Right: Core distribution in Az- Zabdani, Credit: UNHCR.

COORDINATION

- **Funding Shortfall:** The NFI sector faces a significant funding gap, with only 4% of appealed funds secured.
- **Needs Assessment:** Approval for conducting the Multi-Sectoral Needs Assessment (MSNA) 2024 in Syria is pending. There's a need for additional data sources to update the MSNA 2023 findings.
- **NFI Sector Strategy:** The NFI sector reviewed its overall goals, activity objectives, and the categorized list of prioritized items established in the 2023 Sector Strategy.
- **SHF Allocation Update:** The NFI sector finalized its allocation strategy for the 1st Standard Allocation from the Syria Humanitarian Fund (SHF). This plan outlines objectives, prioritized activities, and targeted locations. It's currently under review and expected to launch by July 21st.
- **Winter Response Planning:** The NFI sector is preparing for the 2024-2025 winter season, targeting October 2024 to March 2025. A dedicated meeting will be held soon to discuss details like resource mobilization, reporting, and post-winter monitoring.
- **Deir ez-Zor Mission:** A capacity-building workshop was conducted for partners in Deir-ez-Zor on NFI sector coordination, strategy, and other relevant topics.

RESPONSE

- **NFI Distribution:** By the end of June 2024, NFI sector partners had reached over 118,625 individuals with essential supplies (including core and winter items). However, this represents only 4.5% of the targeted population due to a critical funding shortage and new approval processes that delayed NFI distribution to people in need.
- **Winter Preparedness:** To mitigate these challenges, the NFI sector urges partners and stakeholders to initiate winter planning early, ideally by mid-August. This proactive approach will be crucial in effectively supporting vulnerable populations during harsh weather conditions.

GAPS / CHALLENGES

- The difficult economic conditions continue pose significant challenges to the sector partners particularly in planning and procuring.
- Access and safety continue to be challenges in some parts of the country as well as partner capacity and funding.

KEY FIGURES



Sector Partners (Appealed / Reported)
17 / 11

Core NFI

PiN & Target

4.2M & 1.1M

Core NFIs


Reached: 4,954

Assisted: 3,825

Total beneficiaries by governorate

Aleppo	5,538
Lattakia	2,275
Al-Hasakeh	844
Ar-Raqqa	102
Homs	10
Hama	10

Regular response fund status



SECTOR TEAM – Syria Hub

National Coordination Officer- Mahamat Alhadi Ibrahim Yaya
mahamati@unhcr.org / +963 (0) 989050294

National Co-Chair – Tammam Muhrez (SARC)
tammam.muhrez@sarc-sy.gov / +963 11 3327691

Assistant Field Officer– Zina Alkhiami
zina.khiami@unhcr.org / +963 (0) 930 403 222

Information Management Associate - Muhammad Reda Habib
habibmu@unhcr.org / +963 (0)993 346 458


Country page on ShelterCluster.org:
<https://www.sheltercluster.org/response/syria-hub>

Relief web: <https://response.reliefweb.int/syria>


NFI Response

Quarter 2 2024

Individuals cumulative reach with NFIs



Individuals unique reach with NFIs




CORE NFIs, Individuals 'Reached' v 'Assisted.'




Winter NFIs, Individuals 'Reached' v 'Assisted.'




of Individuals Reached by cohort




of individuals reached by Modality type



of Individuals Reached per governorates




of Individuals Reached per Organization Name




Core NFI Response

Quarter 2 2024

Individuals cumulative reach with NFIs




Individuals unique reach with NFIs




CORE NFIs, Individuals 'Reached' v 'Assisted.'




of Individuals Reached by cohort



of individuals reached by Modality type



of Individuals Reached per governorates



of Individuals Reached per Organization Name

