
I N  T H E  L A S T  T W E L V E  W E E K S
• 123 trucks of shelter materials entered the south of Gaza since 1st Sept including bedding, mattresses, and tents as 

well as SOKs. From the items that entered, 168,300 people have been provided with SOKs and 16,000* with tents. 
• According to latest data, there are around 58,000 SOKs and over 36,000 tarpaulins procured and ready to be brought 

into Gaza that would serve around 76,000 families or about 400,000 people. 
• At the current rate of 10-11 trucks per week, it would take another 8 weeks for these materials to enter.
• This still leaves a gap for 545,000 people in makeshift sites and damaged buildings in urgent need of protection.

A D V O C A C Y  A S K S
• Rapidly increase the entry of shelter items into Gaza to facilitate the provision of basic shelter protection to families 

living in deteriorating tents, makeshift shelters and damaged buildings. Prioritize SOKs over tents! 
• Expedite procurement of 105,000 additional SOKs to fill the remaining gap in the pipeline for 545,000 people in need.   
• Continue to advocate for the entry of other required items, in particular toolkits and framing materials that are used 

to construct shelters that are able to withstand water and wind loads, which until now have repeatedly been denied. 
• Take steps to prevent further displacement causing loss of aid and need for recurrent distribution.
• Ensure access to displaced populations and other enabling conditions to facilitate the provision of aid, including 

sufficient fuel, staff, security and resourcing. 
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In September, the Shelter Cluster shared the challenges, gaps and strategic recommendations on Winterization, 
highlighting the shelter conditions of displaced people in Gaza and steps required to provide basic protection before the 
upcoming winter for the 1.13m people in deteriorating tents and makeshift shelters with no protection from rain and cold. 
Since then, a further 100,000 people have been displaced from North Gaza to Gaza city and need assistance. 

So far, only 23% of needs have been met, leaving 945,000 people at risk of exposure this winter.
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P R I O R I T Y  N E E D S  A N D  G A P S  
• The Shelter Cluster calculated that at least 25 trucks per week of sealing-off kits (SOKs) were 

needed to cover the needs of 1m people for basic shelter winterization assistance in the south. 
• This included items in the pipeline for 240,000 people and additional resources to cover the gap for 

760,000 people through the provision of tarpaulins, plastic sheeting and fixing materials.  
• SOKs were prioritized over tents as they require less volume and can assist more people. 

If tents are provided, x10 more trucks are required to cover the same number of people. 
• In addition, people are also in need of winter clothing, bedding, and heating materials. 
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*A further 5,000 people were provided tents considered below cluster standard. Additionally, 100,300 people were assisted in the north in the same period. 
Sources: Shelter Cluster 5W; UNRWA supplies and dispatch dashboard; Logs cluster Fence Road data
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